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SIEC Briefing Paper – Final Communications Plan  
Prepared by Scott Bream, DIS/MOST (360) 902-3460. 
 
 
Description 
At the last SIEC Committee meeting on June 9, 2004, the Committee voted to adopt a schedule 
that required the final statewide public safety communications plan to be presented not later 
than May 30, 2005. The Committee will be asked to consider a new schedule that calls for 
completion of the final communications plan by December 31, 2004.  
 
 
Recommendations to the Committee 
SIEC Staff recommends that the delivery schedule for the final plan as approved at the June 9, 
2004 Committee meeting be amended to require that the final communications plan be 
presented to the Legislature and the ISB by December 31, 2004. The final plan would carry 
forward the goals of the Interim Plan and reference the creation of a Technical Implementation 
Plan, to be distributed in May 2005, which would provide the specific details on how the plan 
would be carried out. 
 
 
Status 
Since the last SIEC meeting on June 9, 2004, the Committee completed the Inventory of 
Statewide Public Safety Communications Systems Phase 1 Report, and distributed it to the ISB 
and appropriate legislative committees. This report included inventory data from 27 local 
agencies in nine of the state’s 39 counties.  
 
Also since the last meeting, DIS successfully entered into a contract with Federal Engineering, 
Inc. Services to be provided by Federal Engineering include the preparation and distribution of a 
survey to be completed by the remaining local government jurisdictions. To the degree Federal 
Engineering is able to collect, compile and analyze inventory information, this data will be used 
as input to inform the final plan. 
 
 
Issues 
The beginning of calendar year 2005 will mark the change of leadership in the Executive branch 
at the same time the Legislature convenes.  The timely availability of a high-level, well 
considered plan would help educate these critical stakeholders of the state’s current state of 
interoperability and help them formulate actions they could take to move the vital work of the 
SIEC forward. 
 
 
Background  
In addition to the completion of the statewide inventory Phase 1 report, the SIEC has already 
successfully completed the first two deliverables mandated by its enabling legislation, the 
Inventory of Government-Operated Public Safety Communications Systems and the Interim 
Statewide Public Safety Communications Systems Plan.  
 


